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» Activities

* Finally making progress in the task-to-task
communication layer (thanks to CompDiv).
Prototype version in a couple of weeks.

» Slow but steady progress with Controls
functions - e.g. can now do EPICS 1553
device control

* Prototype COOR, Data Logger; starting to
integrate the event path pieces

e Continued support of DART-based DAQ
for test stands; migrating/merging with
full Run Il configuration

* Beginning installation of ORACLE db

e Making more hardware purchases, should
soon be able to demonstrate

— host clustering (failover)
— Gigabit Ethernet network
— Disk I/O rates
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 Decisions

* Will scrap the Shea/Goodwin Token Ring
systems

— Replace with EPICS processors

— Reproduce functionality of 1553, Vertical
Interconnect, High Voltage

— Must deal with the ‘specialized’ front end
applications: LigAr monitoring

— But leaves us with 1 system to support
instead of 2

* Will focus detector support efforts on
Integration issues

— Hardware device control and monitoring
— Control path or event path readout
— Data logger, EXAMINE development

e Target the systems in DAB: Muon and
Calorimeter

e Limit Online group efforts with other
detector test stands
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* People
+ Paul Slattery now co-head of Online group

+ (Soon to be) offers to 2 physicists for
Fermilab positions in the Online group

? Detector group people starting to
volunteer - but are we ready to effectively
use them?

- Still some major needs:

— System engineer / manager

— Event monitoring framework

— DAQ monitoring framework

— Accelerator interface

— Lots of pieces of Controls System:
* Alarms system
 HV GUI interface
» Detector-specific GUIs
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* Problems

» People for the infrastructure jobs

* Trying for a complete rework of schedule,
concentrating on defining integration
milestones and contributing tasks

s Summary:

Making the transition from development of
independent components to integrated

systems,; will use/need detector efforts to
drive software progress.
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